SPRINT 1

15 – 26 June 2026

Goal: SAP foundations

- Onboarding at Cognitus Tangier
- SAP BTP trial account
- Project charter
- SAP BTP course (BTP100)
- ABAP course (S4D400)

SPRINT 2

29 June – 10 July 2026

Goal: skills and scope

- RAP course (S4D437)
- SAP HCM domain research
- Current recruitment process analysis
- Requirements scoping
- User journeys: candidate and HR

SPRINT 3

13 – 24 July 2026

Goal: analysis and model

- Requirements specification
- Use case diagrams
- Software Development Plan (SDP)
- Wireframes: portal and HR cockpit
- CDS data model and tables
- Org. structure: units, positions
- AI microservice: resume parsing

SPRINT 4

27 July – 7 August 2026

Goal: working prototype

- RAP behavior and draft
- OData V4 services, Fiori apps
- Personnel administration actions
- AI scoring and write-back to SAP
- Candidate portal: React, Clerk
- Security: SAP IAS, Clerk, CSRF, ETag
- Tests: ABAP Unit, pytest, end to end
- Deployment on SAP BTP

CLOSURE

10 – 14 August 2026

Goal: delivery

- Internship report
- Final presentation
- Project closure report

WP1 Management & training · WP2 Requirements · WP3 UI/UX prototyping · WP4 Development · WP5 Testing & deployment